

CONFIDENTIAL

164-59-19
Copy 2 of 3

25X1

Post Office Box 8043
Southwest Station
Washington, D. C. 20024

25X1 Attention: Contracting Officer

Subject: REQUEST FOR EXTENSION OF TIME

25X1 Reference: Contract
Task Order No. 02

Gentlemen:

We request that the completion date for Task 02 be extended from 10 November 1966 to 30 November 1966 in order to provide time to conduct a few more experiments and to write and produce the final report after these experiments are completed. As matters now stand, this extension of time will not require any additional funding.

Very truly yours,

25X1

Declass Review by NGA.

GROUP 1

EXCLUDED FROM AUTOMATIC
DOWNGRADING
AND
DECLASSIFICATION

CONFIDENTIAL